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Confirmation of: [ ] Conference Date Held: 15 May 2001 1:30 p.m. (Alaska)
X Teleconference  Date Issued: 25 May 2001
[ Other: Prepared by: Jacobs Engineering Group Inc.
Place: Anchorage, Alaska
Subject: MOU Work Group Biweekly Teleconference — Annette Iland
Participant Organization Phone
Beyette, Garth Federa Aviation Administration 907-271-4470
Brown, Q Bureau of Indian Affairs 503-231-6791
Gunyah, Ed Bureau of Indian Affairs 907-886-7738
Mandan, Mary Metlakatla Indian Community (MIC) 907-886-4200
McVay, Jon Jacobs Engineering Group Inc 907-751-3395
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294
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MEETING MINUTES

Action Agenda
Required ltem Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.
Agenda:

1.0 Rall Cdl

2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 ActionList

4.0 Discussions and New |ssues

5.0 Newdletter Articles’/Website Update
6.0 Teeconference/Meseting Schedule
7.0 Closure

1.0 Roll Call — (see attendee list above)

2.0 Agency Information and Schedules

2.1 BIA — (E. Gunyah)

Has completed the removal and disposal of 15 asphalt tanks and two
fuel tanks.

The bulk fudl storage tanks adjacent to Promech Air were removed.
They are cutting the tanks at the quarry.

Requested from Ridolfi Engineers a proposa for soil sampling at the
road shop.

2.2 FAA — (Beyette)

Chevron scheduled a site visit for June 18. They will fly into Ketchikan on
June 17.

A tour will congist of the tank farms, fuel lines and gas stations.

Chevron will fly into Anchorage on 19 June to meet with the attorneys to
discuss what path they will take. Their participation is expected to
increase.

Site Characterization Report due on 18 May. Out of the FAA office on 1
June.
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Looking for comments on the Feasibility study SOW.
QAPP comments are till outstanding. MIC should have comments done

by the end of May.

Developing a plan for next summer, Operation Clean Sweep, clean out all
the debris, do fidd sampling to determine what the problem is, dig up soil
from tank farm, gas station, the fire truck hut, schoolhouse, and the power
house off the dirt runway. This project would last about six months.
Looking at alot of loca hire.

Bruno advisesthat M1C should get an outline of the plan early.

2.3 MI1C — (Mandan/Ridolfi)

Two crews going in Metlakatla One crew will be doing clearing and
debrisremova. The other surface sampling.

A crew will be at Moss Point for debris removal.
2.4 USAED — (Not present)
25 USCG - (Not present)

3.0 Action List
See action list

4.0 Discussions and New |ssues

The Health Fair was a success for the MIC.

The Federal Agency table was also well received.

5.0 Newsletter Articless'Website Update

15 June 2001 is next date for the newdetter. Provide it to Benson and
Allery.

6.0 Teleconference/M eeting Schedule

Next teleconference ison 29 May at 1:30 pm AST.
Operation Clean Sweep will require alot of coordination.
7.0 Closure

- Teleconference ended at 2:02 p.m.
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